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Disclaimer 
 
This document contains description of the MarinaPlan Plus project findings, work and products. 
Certain parts of it might be under partner Intellectual Property Right (IPR) rules. In case you 
believe that this document harms in any way IPR held by you as a person or as a representative of 
an entity, please do notify us immediately. 
The authors of this document have taken any available measure in order for its content to be 
accurate, consistent and lawful. However, neither the project consortium as a whole nor the 
individual partners that implicitly or explicitly participated the creation and publication of this 
document hold any sort of responsibility that might occur as a result of using its content. This 
publication has been produced with the support of the European Union. The content of this 
publication is the sole responsibility of MarinaPlan Plus consortium and can in no way be taken to 
reflect the views of the European Union.  
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Chapter 1. 1. Authorization for the realization of on field-test 
 
The procedure for the request of permits took longer time than previously planned because of 
legislative and logistic factors. 
 
A first unexpected obstacle was the entry into force of a new ministerial decree (Decree 173/2016 
amending the Decree 152/2006 implementing the EU Directive 101/2014) on September 21st 2016. 
The decree regulates the terms and the technical standards for dredging operations and, in 
particular, the water sampling methods. The decree required a careful study of the norm and the 
changing of the procedures for requesting permission. In particular, modifications occurred in the 
definition on how to characterize sediment in terms of ecotoxicology impact. Moreover, due to an 
internal re-organization, the regional authority in charge of evaluate dredging operation has been 
changed, passing from the Region to the regional agency of the environment (called ARPAE). As a 
result, before giving any kind of opinion about the on field test activity (which has not been 
considered as a dredging, and so does not require any authorization from ARPAE), ARPAE 
prudentially requested the realization of new analysis of the sediment in the area of Cervia port 
inlet, since due to the legislative framework modification the ecotoxicology values measured in the 
previous analysis carried on by the Municipality of Cervia were not anymore in line with the new 
law decree content. The analyses requests related to the following aspects: humidity, residue at 
105°C, organic matter analysis, particle size (skeleton, sand, silt and clay), presence of 
hydrocarbons with C> 12, presence of IPA, eco-toxicity (under the new 173/2016 requests). 
Sediment samples were taken at the end of December 2016, and on the first week of February the 
results of the analysis were ready, showing how the sediment has no relevant eco-toxicology 
impact. 
 
On the basis of these results, Trevi, in accordance with UNIBO, made to the local port authority the 
request for the authorization of on field test realization. The authorization request was sent on 
February 7th 2017. At the beginning of March 2017 the local port authority officially answered that 
due to potential interference with the dredging operation already planned by March-April 2017, the 
authorization was suspended up to the dredging operation is completed. In the meanwhile, the 
dredging operation was suspended by the port authority of Ravenna, which requested more 
documents about war weapons risk. This fact created a stalemate. After several informal contact 
with the local port authority of Cervia, Trevi sent further authorization requests on 3rd April 2017. 
Finally, on 17th June 2017 Trevi got the authorization for the realization of the on field tests from 
24th June to 9th July 2017. 
 
 
 
Annexes 
 
Annex 01 Authorization released by Ravenna Port Authority (in Italian) 
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